Customer Funding Progress Report

Jamie G. James, P.E.
Section 212 Program Manager
September 2014

®
US Army Corps of Engineers

BUILDING STRONG,




Section 212 Program Update

*Program and Work Item Overview

Path Forward

®

BUILDING STRONGg




Program and Work Item Overview

*Master Plan revision has been adopted and posted to the
SharePoint Site

LRN/HDC Program Interaction
*Next meeting is October 28

Legacy MOA Ballot #15 in approval process

*Revising recommendations for Legacy MOA funds use
*Preparing ballot to close L-T MOA work items

«Center Hill Major Hydropower Rehab is underway
-Barkley Hydropower Rehabilitation Analysis Report
Old Hickory Hydropower Rehabilitation Analysis Report
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Program and Work Item Overview

Revenue to Date

Reporting Period

Cumulative
Revenue

Section 212 Program Revenue

Cumulative thru
August 31, 2014

$153,123,573

Revenue Authorization

Legacy Total (2004- $45.000.000 L-T Sub- L-T Sub- L-T Sub- L-T Sub- L-T Sub-
2009) G Agreement #1 Agreement #2 Agreement #3 Agreement #4 Agreement #5
Cumulative L-T MOA $108,123,573 $25,000,000 $25,000,000 $25,000,000 $25,000,000 $8,123,573
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Program and Work Item Overview

*Center Hill Major Hydropower Rehab
-Notice to Proceed - September 2014
-Pre-construction submittals
-Turbine Model Witness Test
-Construction complete — July 2018
-Project complete — February 2019

-Barkley Unit 1 Rewind
-De-scoping MOD completed
-Contract is complete and being closed

-Barkley Turbine Governors — Unit 3 Kaplan Head
-Unit 3 returned to service but suffered bearing failure

-Metallurgical testing is planned
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Program and Work Item Overview
-Barkley Hydropower Rehabilitation Analysis

-Study confirmed the findings of the MRER — recommends sizing the

rehabilitated units at 41.85 MW, with associated equipment work
-Barkley Powerhouse Crane

-100% Plans & Specs - February 2015

Barkley MV Cables and Busses

‘Planning Study — October 2014
-100% Plans & Specs — December 2015

Center Hill Penstock and Water Passages

-Acquisition after major rehab completed
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Program and Work Item Overview

*Wolf Creek Evacuation/Water Depression Controls
Completion — September 2014

*Wolf Creek Thrust Bearing Pressure Lift System — Units 1, 2,
3&5

‘HDC is reviewing final plans and specifications

*Wolf Creek Penstock Water Passages PED

-Begin acquisition phase — December 2014
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Program and Work Item Overview

«System-Wide Turbine Governors
-Evaluation of Woodward governors in progress, planning for limited
work to gain additional 15 years of service life

«System-Wide Station Service Power Systems
-Final report — October 2014

CHE & COR Intake Draft Tube Aux. Equipment
‘HDC Phase | Equipment Inspection starting
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Program and Work Item Overview

DC Systems Planning

-Final report and recommendations — January 2015

Excitation Equipment Planning

-Final report and recommendations — September 2014

-Barkley Excitation Engineering & Design initiation — September 2014
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Program and Work Item Overview

*SYS05.01 System-Wide Main Power Transformers Planning
-Closed by Ballot #15

*SYS29.01 System-Wide Switchyard Planning
-Closed by Ballot #15

*SYSO03 Sys-Wide Generator Circuit Breaker Replacement
-Closed by Ballot #15

*WOL33.2 — Wolf Creek Unwatering Pumps

-Project to be closed.
LAUO2E Laurel Unit 1 T- G Emergency Assessment

-Additional testing recommended by HDC
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Path Forward
Monthly PRC virtual meetings

Execute the Short Term MOA with TVPPA and TVA

Ballots to use Legacy MOA funds, close Legacy MOA
projects, and to close L-T MOA project phases

Old Hickory and Wolf Creek Hydropower Rehabilitation
Analysis Reports (HRAR)

*Old Hickory Turbine Generator Rehabilitation

-Moving forward with Unit 4 repair planning
*Program District workload with HDC
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